

Status Report for Automation of J's

This document records the status of the project “Automation of J’s” managed by Team DS.

A new status report is finalized weekly. This report has been updated and finalized as of 00 February 2026 for the week of 9 March 2026 to 14 March 2026.

Report

Week 5 of Automation of J's Project.

The tasks of this week are as follows:

- Complete the Functional Requirements section of the Requirements Document assignment
- Complete the Nonfunctional Requirements section of the Requirements Document assignment
- Complete an updated Project schedule
- Complete all architecture designs (written drafts)
- Complete the Login Module

Project Progress

By 14 Mar. 2026, the following progress had been made:

- The Functional Requirements section of the Requirements Document assignment was completed.

- The Nonfunctional Requirements section of the Requirements Document assignment was completed.
- Code files were created and updated for the login functions, sign up functions, and the manager's functions for staff profile management.
- Architecture files were updated.

Incomplete / Failed Tasks

The following tasks were not completed (I) or cancelled/removed (F) by 14 March 2026:

- Login module was not completed (F)
- A new/updated Project schedule was not made/completed (F)
- Not all architecture designs were completed (F)

Moving Forward

The primary goal for the week of 16 March 2026 to 21 March 2026, is to complete the Requirements Document.