

## **Status Report for Automation of J's**

This document records the status of the project “Automation of J’s” managed by Team DS.

A new status report is finalized weekly. This report has been updated and finalized as of 31 March 2026 for the week of 23 March 2026 to 28 March 2026.

### **Report**

Week 6 of Automation of J's Project.

The tasks of this week are as follows:

- Complete the System Design Document

### **Project Progress**

By 28 Mar. 2026, the following progress had been made:

- Near completion of all GUI components (fully completed the morning of 03/29)

### **Incomplete / Failed Tasks**

The following tasks were not completed (I) or cancelled/removed (F) by 21 March 2026:

- GUI components were finished and organized onto a formal document the next day

## **Moving Forward**

The primary goal for the week of 30 March 2026 to 4 April 2026 is to have a completed design plan for the Waiter and Manager components and have at least two completed (functional) modules for the Waiter/Manager.