

## Meeting Records

### Description

This document shall serve as a record for team meetings. It will track dates of meeting as well as the discussion topics and project progression details that occur for each meeting.

### Meeting 1

#### *Attendance:*

Starlan D, Patrick S, Boubacar D

#### *Time and Location:*

29 January 2026 , 9:30 AM – 10:45 AM

Textiles Building at Kennesaw State University (Marietta campus – in-class)

#### *Discussion Topic(s):*

- Team name and project manager
  - The team **name is “Team DS”** and the project manager **(PM) is Starlan Davis**.
- Team communication methods
  - The team will be communicating primarily via **Outlook** and **GroupMe**.
- Project tools
  - Files for the project will be stored in a GitHub repository (<https://github.com/Claude-Davis/TeamDS-SWE3313-Spring2026>).
  - The team will work with IDEs **IntelliJ** and **Visual Studio Code**.
- Programming language for project
  - The project will be developed using the **Java** language.
- Schedule availability
  - Most members are available [in-person] Monday to Friday after 1100 or 1230.

#### *Project Progression:*

- The PM and team name have been assigned.
- Java is the confirmed language for the project.

#### *To-do List:*

- All team members are to review the project requirements until the next collaboration opportunity/team meeting.

## Meeting 2

*Attendance:*

All

*Date and Location:*

3 February 2026 , 1:00 PM – 3:00 PM

Johnson Library on Kennesaw State University (Marietta campus)

*Discussion Topic(s):*

- Scheduling plan for the remaining work for the Project Plan
- Assigned each member a part of the Project Plan to complete
- The scope section of the Project Plan
  - Details of what needs to be done
  - Task division

*Project Progression:*

- Scope near completed.

*To-do List:*

- Complete scope section by 4 February.
- Complete WBS and Grantt chart by 6 February.
- Complete testing section by 9 February.
- Complete technical description by 12 February.
- Complete data management section by 13 February.

## Meeting 3

*Attendance:*

Boubacar D, Sanjay R, Patrick S

*Date and Location:*

5 February 2026 , 9:30 AM – 10:45 AM

Textiles Building at Kennesaw State University (Marietta campus – in-class)

*Discussion Topic(s):*

- WBS
  - Type and details
- System UI

*Project Progression:*

- Partial completion of WBS
- Early drafting of UI designs and navigation

## Meeting 4

*Attendance:*

Patrick S, Starlan D, Sanjay R

*Date and Location:*

17 February 2026 , 9:30 AM – 10:45 AM

Textiles Building at Kennesaw State University (Marietta campus – in-class)

*Discussion Topic(s):*

- Java UI framework options (React, JavaFX, Swing)
- UI components
- Upcoming Requirements doc and Sprint 1 deadline

*To-do List:*

- Decide a UI framework

## Meeting 5

*Attendance:*

Patrick S, Starlan D, Boubacar D

*Date and Location:*

26 February 2026 , 1:00 PM – 2:00 PM

Johnson Library on Kennesaw State University (Marietta campus)

*Discussion Topic(s):*

- Focus: Architecture for the clock-in/out module
- Discussed linking the clock-in/out actions to the login and logout
  - Decision: These functions will be separate
- Discussed an automatic clock out function and notifications for such instances
  - Decision: When a user has not manually clocked out by 10:30 PM (or after reaching 13hrs), the system automatically clocks out and an alert of this is sent to the manager.
- Potential features to include:
  - Users can log in to the system to view their schedule for the month.
    - If the user is not on schedule for a day, then they are unable to clock in.
  - Managers are able to adjust past shift times to allow for corrections if a user did not or could not clock out/in appropriately.

*Project Progression:*

- The architecture and process for the Clock-in/out Module is completed

*To-do List:*

- S. Davis : Adjust Project work schedule, Create schema for Clock-in/out Module
- B. Diallo : Begin learning JavaFX for system's GUI development

## Meeting 6

*Attendance:*

Patrick S, Starlan D

*Date and Location:*

4 March 2026 , 1:00 PM 1:30 PM

Johnson Library on Kennesaw State University (Marietta campus)

*Discussion Topic(s):*

- Focus: Spring Break scheduling and upcoming Requirements Doc
- Availability for Patrick and Starlan confirmed for Spring Break Week
- 2/8 tasks for Requirements Document assigned

*To-do List:*

- Confirm Requirements Doc task assignments
- Confirm virtual meeting/collaboration dates for Spring Break week

## Meeting 7

*Attendance:*

All

*Date and Location:*

12 March 2026 , 12:00 PM 2:00 PM

Teams (virtual)

*Discussion Topic(s):*

- Architecture for implementations for requirements relating to staff and shift management ("SS" IDs)
- Task division for coding units within SS requirements section

*Project Progression:*

- Coding has started for sign up, login, and staff profile management

*To-do List:*

- Complete current units, preferably by 18 March
  - Complete implementation, integration (so far), and testing

## Meeting 8

*Attendance:*

All

*Date and Location:*

19 March 2026 , 9:30 AM – 10:45 AM

Textiles Building at Kennesaw State University (Marietta campus – in-class)

*Discussion Topic(s):*

- Class Documentation and Class Diagrams
  - Sanjay and Starlan will collaborate on these components
- Use Case Flow of Events Diagram
  - Patrick and Boubacar will collaborate on this component

*Project Progression:*

- No direct project progression

*To-do List:*

- Complete Requirements Document by 20 March 2026

## Meeting 9

*Attendance:*

Patrick, Starlan

*Date and Location:*

25 March 2026, 2:00 PM – 2:30 PM

Teams (virtual)

*Discussion Topic(s):*

- Sprint 1 assignment
  - Clarity of responsibilities and location and availability of provided resources

*Project Progression:*

- No direct project progression

*To-do List:*

- Complete Sprint 1 by 28 March 2026

## Meeting 10

*Attendance:*

Boubacar, Starlan

*Date and Location:*

26 March 2026, 9:30 AM – 10:45 AM

Textiles Building at Kennesaw State University (Marietta campus – in-class)

*Discussion Topic(s):*

- Sprint 2 requirements and expectations

*Project Progression:*

- No direct project progression

*To-do List:*

- Complete Requirements Document by 20 March 2026

## Meeting 11

*Attendance:*

All

*Date and Location:*

1 April 2026, 4:00 PM – 5:30 PM

Teams (virtual)

*Discussion Topic(s):*

- The required modules for Sprint 2

*Project Progression:*

- Each person has been assigned two modules for which they are responsible

*To-do List:*

- Goal: Have 4 modules complete (or mostly complete) before Monday, 04/06