

Status Report for Automation of J's

This document records the status of the project “Automation of J’s” managed by Team DS.

A new status report is finalized weekly. This report has been updated and finalized as of 00 February 2026 for the week of 2 March 2026 to 7 March 2026.

Report

Week 3 of Automation of J's Project.

The tasks of this week are as follows:

- Develop GUI for Busboy module
- Develop code for Busboy module

Project Progress

By 28 Feb. 2026, the following progress had been made:

- No direct progress has been made on the Project
- Planning has been done for the Requirements Doc

Incomplete / Failed Tasks

The following tasks were not completed (I) or cancelled/removed (F) by 28 February 2026:

- Develop GUI for Busboy module (F)
- Develop code for Busboy module (F)

Moving Forward

The goals for the week of 9 March 2026 to 14 March 2026, are progress for the Requirements Doc and completion of the Login Module.