

Meeting Records

Description

This document shall serve as a record for team meetings. It will track dates of meeting as well as the discussion topics and project progression details that occur for each meeting.

Meeting 1

Attendance:

Starlan D, Patrick S, Boubacar D

Time and Location:

29 January 2026 , 9:30 AM – 10:45 AM

Textiles Building at Kennesaw State University (Marietta campus – in-class)

Discussion Topic(s):

- Team name and project manager
 - The team **name is “Team DS”** and the project manager **(PM) is Starlan Davis**.
- Team communication methods
 - The team will be communicating primarily via **Outlook** and **GroupMe**.
- Project tools
 - Files for the project will be stored in a GitHub repository (<https://github.com/Claude-Davis/TeamDS-SWE3313-Spring2026>).
 - The team will work with IDEs **IntelliJ** and **Visual Studio Code**.
- Programming language for project
 - The project will be developed using the **Java** language.
- Schedule availability
 - Most members are available [in-person] Monday to Friday after 1100 or 1230.

Project Progression:

- The PM and team name have been assigned.
- Java is the confirmed language for the project.

To-do List:

- All team members are to review the project requirements until the next collaboration opportunity/team meeting.

Meeting 2

Attendance:

All

Date and Location:

3 February 2026 , 1:00 PM – 3:00 PM

Johnson Library on Kennesaw State University (Marietta campus)

Discussion Topic(s):

- Scheduling plan for the remaining work for the Project Plan
- Assigned each member a part of the Project Plan to complete
- The scope section of the Project Plan
 - Details of what needs to be done
 - Task division

Project Progression:

- Scope near completed.

To-do List:

- Complete scope section by 4 February.
- Complete WBS and Grantt chart by 6 February.
- Complete testing section by 9 February.
- Complete technical description by 12 February.
- Complete data management section by 13 February.

Meeting 3

Attendance:

Boubacar D, Sanjay R, Patrick S

Date and Location:

5 February 2026 , 9:30 AM – 10:45 AM

Textiles Building at Kennesaw State University (Marietta campus – in-class)

Discussion Topic(s):

- WBS
 - Type and details
- System UI

Project Progression:

- Partial completion of WBS
- Early drafting of UI designs and navigation

To-do List:

-

Meeting 4

Attendance:

Patrick S, Starlan D, Sanjay R

Date and Location:

17 February 2026 , 9:30 AM – 10:45 AM

Textiles Building at Kennesaw State University (Marietta campus – in-class)

Discussion Topic(s):

- Java UI framework options (React, JavaFX, Swing)
- UI components
- Upcoming Requirements doc and Sprint 1 deadline

Project Progression:

-

To-do List:

- Decide a UI framework

Meeting 5

Attendance:

Patrick S, Starlan D, Boubacar D

Date and Location:

26 February 2026 , 1:00 PM – 2:00 PM

Johnson Library on Kennesaw State University (Marietta campus)

Discussion Topic(s):

- Focus: Architecture for the clock-in/out module
- Discussed linking the clock-in/out actions to the login and logout
 - Decision: These functions will be separate
- Discussed an automatic clock out function and notifications for such instances
 - Decision: When a user has not manually clocked out by 10:30 PM (or after reaching 13hrs), the system automatically clocks out and an alert of this is sent to the manager.
- Potential features to include:
 - Users can log in to the system to view their schedule for the month.
 - If the user is not on schedule for a day, then they are unable to clock in.
 - Managers are able to adjust past shift times to allow for corrections if a user did not or could not clock out/in appropriately.

Project Progression:

- The architecture and process for the Clock-in/out Module is completed

To-do List:

- S. Davis : Adjust Project work schedule, Create schema for Clock-in/out Module
- B. Diallo : Begin learning JavaFX for system's GUI development

Meeting 6

Attendance:

Patrick S, Starlan D

Date and Location:

4 March 2026 , 1:00 PM 1:30 PM

Johnson Library on Kennesaw State University (Marietta campus)

Discussion Topic(s):

- Focus: Spring Break scheduling and upcoming Requirements Doc
- Availability for Patrick and Starlan confirmed for Spring Break Week
- 2/8 tasks for Requirements Document assigned

Project Progression:

-

To-do List:

- Confirm Requirements Doc task assignments
- Confirm virtual meeting/collaboration dates for Spring Break week

Meeting 7

Attendance:

All

Date and Location:

12 March 2026 , 12:00 PM 2:00 PM

Teams (virtual)

Discussion Topic(s):

- Architecture for implementations for requirements relating to staff and shift management ("SS" IDs)
- Task division for coding units within SS requirements section

Project Progression:

- Coding has started for sign up, login, and staff profile management

To-do List:

- Complete current units, preferably by 18 March
 - Complete implementation, integration (so far), and testing

Meeting 8

Attendance:

All

Date and Location:

19 March 2026 , 9:30 AM – 10:45 AM

Textiles Building at Kennesaw State University (Marietta campus – in-class)

Discussion Topic(s):

- Class Documentation and Class Diagrams
 - Sanjay and Starlan will collaborate on these components
- Use Case Flow of Events Diagram
 - Patrick and Boubacar will collaborate on this component

Project Progression:

- No direct project progression

To-do List:

- Complete Requirements Document by 20 March 2026

Prof Qs

- FR1-1 is fine or required FR1.1
- Validate updated use case diagrams
- Validate sprint 1 submission doc format

Ref. 6b and 6c for diagrams instructions