

Meeting Records

Description

This document shall serve as a record for team meetings. It will track dates of meeting as well as the discussion topics and project progression details that occur for each meeting.

Meeting 1

Attendance:

Starlan D, Patrick S, Boubacar D

Date and Location:

29 January 2026 , 0930 – 1045

Textiles Building at Kennesaw State University (Marietta campus – in-class)

Discussion Topic(s):

- Team name and project manager
 - The team name is “Team DS” and the project manager (PM) is Starlan Davis.
- Team communication methods
 - The team will be communicating primarily via Outlook and GroupMe.
- Project tools
 - Files for the project will be stored in a GitHub repository.
 - The team will work with IDEs IntelliJ and Visual Studio Code.
- Programming language for project
 - The project will be developed using the Java language.
- Schedule availability
 - Most members are available [in-person] Monday to Friday after 1100 or 1230.

Project Progression:

- The PM and team name have been assigned.
- Java is the confirmed language for the project.

To-do List:

- All team members are to review the project requirements themselves until the next collaboration opportunity/team meeting.

Key Notes/Takeaways:

-

Meeting 2

Attendance:

Starlan D, Patrick S, Boubacar D, Sanjay K

Date and Location:

3 February 2026

Johnson Library on Kennesaw State University (Marietta campus)

Discussion Topic(s):

- Scheduling for the remaining work for the Project Plan
- The scope section of the Project Plan
 - Details of what needs to be done
 - Task division

Project Progression:

- Scope near completed.

To-do List:

- Complete scope section by 4 February.
- Complete WBS and Grantt chart by 6 February.
- Complete testing section by 9 February.
- Complete technical description by 12 February.
- Complete data management section by 13 February.

Key Notes/Takeaways:

-

Meeting 3

Attendance:

Boubacar D, Sanjay R, Patrick S

Date and Location:

5 February 2026

In-class (SWE 3313, Marietta campus)

Discussion Topic(s):

- WBS
 - Type and details
- System UI

Project Progression:

- Partial completion of WBS
- Early drafting of UI designs and navigation

To-do List:

-

Key Notes/Takeaways:

-